Run Ilb Trigger Milestones

Fiscal Year
2002 2003 2004 2005 2006
ID Milestone Q1lQ2asla4la1jaasidatazasi4aasia4qiaasias
42 | Choose L1 Calorimeter Trigger Baseline Jet Algorithm * 8/8
170 | Prototype L1 Central Track Trigger Algorithm Coded And Simulated With FPGA Simulation Tools * 1117
118 |L1 Trigger Cal-Trk Match R&D MOU (UAZ) Complete * 314
119 | L1 Trigger Cal-Trk Match Equipment MOU (UAZ) Complete * 314
295 |VTM Production Complete for L2 Silicon Track Trigger * 5121
115 | DO Internal Design Review Complete * 6/12
174 | Target L1 Central Track Trigger Algorithm Firmware Coded And Simulated With FPGA Simulation Tools * 6/25
146 | Fabrication and Assembly of L1 Trigger Cal-Trk Match Prototype MTFB Complete * 8/11
49 | L1 Calorimeter Trigger TAB Prototype Complete * 8/29
9 Prototype L1 Calorimeter Trigger ADF Shipped To Fermilab * 10/7
35 | L1 Calorimeter Trigger ADF+Crate Prototype Complete Q 11/20
271 |Place Parts Orders for L2 Silicon Track Trigger ’ 12/15
274 |L2 Silicon Track Trigger Run llb Inputs Finalized ’ 12/15
128 | Fabrication and Assembly of L1 Trigger Cal-Trk Match Preproduction MTCxx Complete ‘ 112
67 | L1 Calorimeter Trigger GAB Prototype Complete ‘ 2/9
92 | L1 Calorimeter Trigger TAB/GAB Prototyping Complete ‘ 2/9
205 |[L1 Central Track Trigger DFEA Prototype Tested At Fermilab ‘ 3/26
138 | Fabrication and Assembly of L1 Trigger Cal-Trk Match MTCM's Complete ‘ 5/18
340 |[L2 Silicon Track Trigger Splitter Procurement Complete ‘ 5/19
151 | Fabrication and Assembly of L1 Trigger Cal-Trk Match MTFB's Complete ‘ 6/9
273 |Begin L2 Silicon Track Trigger Run llb PCB Production ’ 8/2
254 |Level 2 Beta Trigger Prototype Preparation Complete ‘ 8/6
132 | Fabrication and Assembly of L1 Trigger Cal-Trk Match MTCxx's Complete ‘ 8/12
345 |L2 Silicon Track Trigger Fiber Procurement Complete ‘ 8/18
280 |[All L2 Silicon Track Trigger Motherboards Delivered

9/27
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288 | All L2 Silicon Track Trigger STCs Delivered ‘ 9/27
301 |[All L2 Silicon Track Trigger LTBs Delivered ‘ 9/27
309 |[All L2 Silicon Track Trigger LRBs Delivered ‘ 9/27
317 | All L2 Silicon Track Trigger BCs Delivered ’ 9/27
324 | All L2 Silicon Track Trigger TFCs Delivered ‘ 9/27
331 |L2 Silicon Track Trigger Hotlink Repeaters Complete ’ 10/4
335 |[L2 Silicon Track Trigger LVDS Cable Production Complete ’ 10/13
168 |L1 Trigger Cal-Trk Match Production and Testing Completed ‘ 10/29
262 |Level 2 Beta Trigger Prototype Testing Complete ‘ 111
303 |[L2 Silicon Track Trigger LTB Production Complete ‘ 11/8
311 |L2 Silicon Track Trigger LRB Production Complete ‘ 11/15
282 |[L2 Silicon Track Trigger Motherboard Production Complete ‘ 11/22
290 |[L2 Silicon Track Trigger STC Production Complete ‘ 11/22
319 |[L2 Silicon Track Trigger BC Production Complete ‘ 11/22
326 |L2 Silicon Track Trigger TFC Production Complete ‘ 12/8
346 |[L2 Silicon Track Trigger Hardware Production Complete ‘ 12/8
353 |[L2 Silicon Track Trigger Production and Testing Complete ‘ 1/31
227 |L1 Central Track Trigger Production And Testing Complete ‘ 2/23
269 |L2 Beta Trigger Production And Testing Complete ‘ 2/28
354 | L2 Trigger Upgrade Production and Testing Complete ‘ 2/28
28 | L1 Calorimeter Trigger ADF Production Complete And Tested ‘ 5/13
93 | L1 Calorimeter Trigger TAB/GAB Production and Testing Complete ‘ 715
112 | L1 Calorimeter Trigger Production And Testing Complete ‘ 715
228 | L1 Trigger Upgrade Production and Testing Complete ‘ 715
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